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CAPITAL PROJECT NAME APPROPRIATION BALANCE STATUS EST. COMPLETION

David Morris

Airport Industrial Center Water Line Project 792,000$                 $0 Water lines installed; working on connections to individual buildings COMPLETE

Slugger Field Capital Improvements 1,194,759$              2,931$             Yearly capital improvements Annual

West Louisille Land Assembly initiative 500,000$                 $0

Purchased 30-acre property at 30th and Muhammad Ali Blvd, former National Tobacco site; closed 

in March. COMPLETE

New Cut Road improvements $256,000 $256,000

Infrastructure improvements to support proposed redevelopment of former Colonial Gardens, on 

Kenwood Rd/New Cut Road; developers doing due diligence. May-13

Peggy Baas

Preston Corridor improvements 290,000$                 272,739$        

Design complete for Preston, from Eastern Pkwy to Hess Ln; Metro Government and MSD are 

reviewing a maintenance agreement. Anticipated bidding of project is July 2013. Sep-13

Buechel Streetscape 693,000$                 640,500$        

Phase I - minor re-design underway on Old Bardstown Road, from Hikes Lane to Bardstown Rd; 

getting consent from property owners, inclusion of new lights. Anticipated bidding of project is 

June 2013. Phase II design will begin in Fall 2013, with MOA between Public Works and KYTC. Aug-13

Scott Love

Portland Neighborhood Revitalization 75,000$                    56,959$          

Working with three Portland neighborhood/business organizations to find uses for vacant 

properties on Portland Ave, btwn 22nd and 28th. Apr-13

West Market Streetscape improvements 1,050,000$              922,835$        

Five property owners have granted consent for work on their property, working on securing 

consent from four other property owners. MSD and Public Works will execute Maintenance 

Agreement, once Master Agreement is in place. Permit application being executed with Codes & 

Regs for street furniture. Apr-13

Parkland infrastructure development 113,931$                 63,931$          

Streetscape project awarded to Booker Design Collaborative. Stakeholder meeting held on March 

26, to get public input and suggestions for project, consultant is issuing survey in neighborhood for 

more feedback. Streetscape study is area bounded by Virginia & Dumesnil, and Catalpa to 26th 

Street. Jun-13

Theresa Zawacki

Brownfield assessment grants - petroleum 200,000$                 185,892$        Evaluating potential sites for assessment; one Phase I assessment completed Sep-14



Brownfield assessment grants - hazardous subst 200,000$                 113,305$        

Completed five Phase I assessments and two Phase 2 assessments; two Phase 2 assessments in 

progress Sep-14

Site preparation of Gateway Center 220,463$                 60,998$          

Vegetation of site cleared. Assessing remaining warehouse buildings for asbestos content. 

Working with contractor to determine final costs for capping the site. May-13

University Corridor streetscape improvements 200,000$                 197,551$        

Preliminary engineering is complete for intersection improvements at 4th & Industry and 4th & 

Central. (Public meeting held March 7, website available for public comment and updates: 

http://4thstlouisville.info/) Aug-13

Portland Neighborhood Revitalization 250,000$                 250,000$        

Provide economic development opportunities for businesses in the Portland Neighborhood 

Revitalization Strategy Area Dec-14

W. Main and 6th & 7th Street land remediation 77,400$                    72,902$          

Contractor working to cap the site; environmental covenant to be executed with state to 

complete required site management activities May-13

Verna Goatley

Oak Street insfrastructure improvements 318,000$                 318,000$        Public Works and MSD redefining scope of improvements on Oak, from 3rd Street to Garvin Jun-13

Oak Street Market Study 42,000$                    $0

EG&I is working with GLI to hire a consultant to conduct marketing study and create an incentive 

program for area. Apr-13

Patti Clare

Commission on Public Art 75,000$                    57,422$          

Funds are reserved for a public art project to honor the merger of City and County governments. 

Project will be revisited with COPA Siting Guidelines are finalized. Mar-13

Vision Plan 600,000$                 560,000$        

($100,000 appropriated by Metro Government and $500,000 raised privately.) Phase I is 

complete. Phase 2 will focus on public input, both in the review of the Phase I research and the 

generation of new ideas. Bids have been received for the construction of a new website. Private 

funds have been raised and consultants are in place for Phase II. Spring 2014

S. 4th Street improvements 500,000$                 98,172$          Construction began in early February on the 500 block of S. 4th Street, 70% complete Apr-13

Shawnee Neighborhood Plan 183,947.04$            23,461.78$     

Shawnee Neighborhood Plan DRAFT document has been prepared and is under review.  A final 

neighborhood public meeting is scheduled for April 9. Plan will begin formal Planning Commission 

approval process in May. Jun-13


